


Memo



To: Recreation Committee
From: Jerod Mikkelsen
Date: 10/15/2021
Re: Pool House Renovation Update

Pool House Renovation Update

The Village of Elm Grove met with contractors last month for estimations and cost of project as well as a timeline for installation and renovations. After discussion, the timeline for the outdoor exterior locker room renovations can be completed in the Spring of 2022 prior to the opening of the Elm Grove Pool. All interior renovations will be completed throughout Fall into the Spring. The prices have been updated in the attached document which includes all of the suggested renovations. The Elm Grove Finance Committee will be reviewing and making a recommendation for the projects for inclusion in the final budget. The final evaluation a decision will be made from the Board of Trustees. I will continue to update you as the project progresses.