



MEMO

TO: Board of Trustees
 FROM: David De Angelis
 DATE: October 25th, 2021
 RE: Agenda Items

Item A. Review and possible approval of Urban Wildlife Grant.

This is the same request we have made in the past for financial assistance for goose and deer control and I am recommending approval.

Please find below an updated chart regarding current project.

		Village Board	
		Project Status Update	
		10/24/2021	
	Project		Update
1	Mandel/SSND PDO Request		The Village Staff is in the process of review the draft developer's agreement and the TIF report. The TIF report and the draft development should be completed next week.
2	Municipal Water Wauwatosa		Wauwatosa has reviewed the draft conditions and is still working on the evaluations necessary to answer our questions. They have received from us the answers to their questions on the draft and we should be receiving comments shortly.
3	TID #3 Request		Once the TIF report is finalized there will be a doodle poll for the purpose of having a joint meeting between the Village Board and Finance Committee at a COW.

4	TID # 2 Amendment		Staff is currently working with Ehler's on the documents necessary to bring this forward. There are no deadlines for this amendment except project timing constraints.
5	Underwood Creek Restoration		We are awaiting the appraisal for the Martinizing Property. The BOT at the COW indicated staff continue with putting the financing plan together, which may include ARPA or new federal funding. Staff will now be working with Ehler's to put together the TIF amendment necessary to move forward.
6	Traffic Utility		COW met and came to consensus on moving forward with the alternative plan presented by staff for the purpose of funding transportation and pathway needs into the future. This will be accomplished through the annual budget process.
7	Streambank Stabilization Underwood Creek		50% plans have been reviewed by the PWUC and we should have updated plans before the end of the year
8	2021 Paving Program		Paving is completed and shouldering and striping should be complete in the next week or two.