
PUBLIC WORKS/UTILITIES (PWUC) COMMITTEE
MEETING MINUTES

Monday, June 20th, 2016 6:30 p.m., Park View Room

1. Roll call.
Meeting was called to order at 6:33 pm by Mr. Kressin

Present: Mr. Kressin, Mr. Haas, Mr. Casperson, Mr. Coons and Mr. Jacobsen.

Absent: Mr. Domaszek, Mr. Harley

Also Present: Mr. De Angelis, Mr. Paul Jr

2. Review and act on Minutes from April 18th, 2016
Mr. Haas moved and Mr. Coons seconded to approve the April 18th, 2016 minutes as written. Motion carried
5-0.

3. Update on Watertown Plank Road Bridge Replacement Project
Mr. De Angelis updated the committee on the issues the Village had been addressing with ATT’s fiber and
the other utilities that were running a bit behind. Mr. De Angelis also updated the committee that the 24/7
surveillance on the project utilizing a stationary camera mounted to an adjacent building is up and running
and ready to record all events for the duration of the project. Mr. De Angelis also noted that the current
contact with CP Rail has been very easy to work with and is ready to work on the crossing.

The road closure was scheduled to start 6/20/16, but has been pushed back to 6/27/16 the following week.
That being said, all utilities have relocated their lines, or will have them to a phase of completion where
agreed. There may be temporary traffic signal outage as temporary power is being supplied to the signals at
Watertown Plank Rd and Elm Grove Rd. The Village DPW will be setting up a Trucking/Bus Route to avoid
tight turns and overloaded vehicles from using Elm Grove Rd north of WTPLK (Cave Rd). Additionally the
railroad will look at starting their crossing reconstruction at some point during the week as well. 

4. Update on Underwood Creek Interceptor Project
Mr. Paul informed the committee that the interceptor installation and operation is complete. Restoration has
been completed since early May, though Advanced Construction will be back to address some shouldering
and drainage issues. The pathway will remain in stone until later this season when the City of Brookfield will
incorporate that paving with their larger paving projects. Final wiring and work is underway by Outdoor
Lighting and should be completed by the end of the week of 6/20/16 or sooner at which point all loops and
detection should be back up and running.

5. Update on Berkshire Pathway.
Mr. Paul informed the committee that Payne & Dolan is scheduled to begin pathway construction on or about
June 23rd, 2016. Adjacent residents and the Pilgrim Park Middle School have been notified. Forestry and
DPW have done final brushing as needed and installed the silt fence to protect the wetland designation

6.  Discussion  and  possible  recommendation  to  divert  monies  from  paving  budget  to  cover  traffic
signal box repair/upgrade and related power needs
Mr. Paul informed the committee that as the DPW and relative contractors have been preparing for the bridge
replacement project, we have been finding deteriorated wiring and conduits in areas of the work site. Since
the need to repair these items and internal components in the control boxes, it would be beneficial to do the
work while the road is closed and construction is already under way. If these items are not addressed now
there may be more costly repairs and inconveniences at inopportune times in the very near future. 

The specifications provided by TES and quote for work provided to committee was reviewed and a motion to
reallocate a portion of the paving monies for the electrical, signal and lighting needs was made by Mr.
Jacobsen and seconded by Mr. Coons. Motion carried 5-0.

7. Update on Public Works Projects
Mr. Paul did not have any updates other than the aforementioned items that the crews have been working on.
Mr. Kressin inquired about the status of the Wisconsin Ave Project. Mr. De Angelis informed the committee
that this is in progress. Mr. Kressin requested the executive summary to reflect relevant information and
updated numbers for Terrace Dr. as well as streamlining the information within the large report.
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9. Other business
None.

10. Adjourn.
Mr. Jacobsen moved and Mr. Coons seconded to adjourn. Motion carried 5-0. Meeting adjourned at 7:00
pm.

Respectfully Submitted,

Richard Paul, Jr.
Public Works Director


