



MEMO

TO: Board of Trustees
 FROM: David De Angelis
 DATE: June 24, 2022
 RE: Project updates

Please find below an updated chart regarding current project.

		Village Board	
		Project Status	
		Update	
		06-24-22	
	Project		Update
1	TID # 2 Amendment		Staff is currently working with Ehler's on the documents necessary to bring this forward. There are no deadlines for this amendment except project timing constraints. Discussion at COW indicated to work on laying out a process to move forward to referendum
2	Underwood Creek Daylighting/Restoration		Closed Session this evening on OHM property acquisition.
5	Transportation Fund/ Roads/Pathways		The COW had discussion of this item and directed to have the ad hoc committee for pathways to establish a timetable priority plan for the Board to review.
6	Streambank Stabilization Underwood Creek		Permits have been issued by the DNR and we received the ACOE approve today. Next step is to

		advertise for bids which should happen by the first week of July with possible award at the July Board meeting
7	Pool House Renovations	The majority of the work has been completed with only some minor items remaining. We are still awaiting the delivery and installation of the diving board and a final quote for the 2 bay windows in the front.