

## Richard Paul Jr

---

**From:** Gesch, Peter <PGesch@ruekert-mielke.com>  
**Sent:** Thursday, November 17, 2022 1:49 PM  
**To:** David De Angelis  
**Cc:** Richard Paul Jr; Petersen, Anthony  
**Subject:** Gebhardt Update  
**Attachments:** Gebhardt Road Reconstruction - Estimated Project Schedule - 20221115 Update.pdf

Dave –

Andy and I have had a chance to review an estimated project schedule and cost for the our work to get the Gebhardt project designed and bid.

The estimated project schedule is attached.

We estimate our total design costs to be \$122,045. With the work that we have already completed for the project, we have already spent \$60,674. That means that we estimate there to be approximately \$61,371 of our work remaining for design and bidding of the project.

Based on the information that we currently have, we estimate that the total construction cost for the project will be around \$1,420,000. We can refine that estimate as we get further into the design.

Let us know if you have any questions.

Thanks!

**Peter W. Gesch, P.E. (WI)**  
*Project Engineer*



☎ 262-953-3014  
📱 920-901-4624  
✉ PGesch@ruekert-mielke.com  
🌐 ruekertmielke.com

