

Exhibit A - Downtown Master Planning meeting schedule

Meeting Date	Meeting Type	Purpose
September 2018 (Multiple sessions)	Stakeholder Meetings	Identify stakeholder sentiments of the Downtown
October 2nd through October 4th, 2018	Downtown Master Plan Charrettees	Discuss potential redevelopment planning options
October 2nd and 4th, 2018	Downtown Master Plan Charrettee Presentations	Present the planning process and Charrette findings
November 14th, 2018	Committee of the Whole	Discussion on alternative concept plans 1 & 2
January 10th, 2019	Committee of the Whole	Obtain additional directive from the Board of Trustees
February 26th, 2019	Committee of the Whole	Review economic impact analysis and provide feedback prior to April Open House
April 10th, 2019	Public Open House and Information Meeting	Presentation of updated planning documents, alternative designs and economic impact data
May 7th, 2019	Committee of the Whole	Review of Draft Plan and formulate next steps for the document
September 5th, 2019	Committee of the Whole	Provide recommended revisions to the revised Draft Plan prior to 9/19/19 Open House
September 19th, 2019	Public Open House and Information Meeting	Presentation of the most current Draft Downtown Master Plan
November 5th, 2019	Committee of the Whole	Provide feedback and directive on Final Draft Downtown Master Plan Guidelines